COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 07/ 2011

ESTI MATE SUMVARY 09: 16: 56
CONTI D: C17395 ESTI MATE NO 0010 FI NL SPEC YR 2005
PCN: 17395- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 100.0 DAYS TI ME ALLOW 105 WORK DAYS
R6 CRI TI CAL STRUCTURAL REPAI R PERCENT TI ME: 95. 24 ORI G TI VE ALLOW 95 WORK DAYS
PROJECT NO. BRR600- 353
R6 CRI TI CAL STRUCTURAL REPAI R
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON, REG ON 6 DENVER
CONTRACTCR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 07/ 07/ 2011 DATE TI ME STARTED 01/19/2010
5670 FRANKLI N STREET DATE LET 11/ 19/ 2009 DATE WORK BEGAN  01/19/2010
DATE AWARDED 12/ 09/ 2009 DATE TI ME STOPPED 12/ 16/ 2010
DATE CONTRACT EXECUTED 01/ 06/ 2010 DATE ACCEPTED 12/ 16/ 2010
DENVER CO 80216 303- 297- 0340 DATE NOTI CE TO PROCEED 01/19/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 1,242, 544.55 PARTI Cl PATI NG $ 1, 135, 559. 56 $ 0. 00
AWARD PRQIECT AMT: $ 1,084, 000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 91. 39% TOTAL EARNI NGS 1, 135, 559. 56 0.00
FUNDS AVAI LABLE: $ 106, 984. 99 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 135, 559. 56 0. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 5, 000. 00
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 1, 135, 559. 56 5, 000. 00
LI QUI DATED DANVAGES 0.00 0.00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 1, 135, 559. 56 5, 000. 00
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 5, 000. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17395-BI D ESTI MATE RUN 07/07/ 2011
PRQIECT BRRG00- 353 ESTI MATE NO 0010 09: 16: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 208-00034 Gravel Bag 32. 000 32. 000
LF 0. 000 0. 00
6. 00000 32. 000 192. 00
0010 208-00045 Concrete Washout Structure 4.000 4.000
EACH 0. 000 0. 00
800. 00000 4.000 3, 200. 00
0015 208- 00050 StormDrain Inlet Protection 4.000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0.00
0020 208- 00205 Erosi on Control Supervisor 190. 000 76. 000
HOUR 0. 000 0. 00
40. 00000 76. 000 3, 040. 00
0025 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00
94, 368. 50000 1. 000 94, 368. 50
0030 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
0035 630-00000 *Fl aggi ng 21. 000 21. 000
HOUR 0. 000 0. 00
17. 00000 21. 000 357.00
0040 630- 00004 *Traffic Control Vehicle 1.000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0045 630-00007  *Traffic Control Inspection 29. 000 29. 000
DAY 0. 000 0. 00
100. 00000 29. 000 2,900. 00
0050 630-00012  *Traffic Control Management 67. 000 67. 000
DAY 0. 000 0. 00
450. 00000 67. 000 30, 150. 00
0055 630-00015  *Uniformed Traffic Control Coordination 16. 000 16. 000
HOUR 0. 000 0.00
5. 00000 16. 000 80. 00



CONTI D C17395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17395-BI D ESTI MATE RUN 07/ 07/ 2011
PRQIECT: BRR600- 353 ESTI MATE NO 0010 09: 16: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-80001 *Fl ashi ng Beacon (Portabl e) 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0065 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
100. 00000 4.000 400. 00
0070 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 22.000
EACH 0. 000 0. 00
50. 00000 22.000 1, 100. 00
0075 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 40. 000
EACH 0. 000 0. 00
70. 00000 40. 000 2,800. 00
0080 630-80343 *Construction Traffic Sign (Panel Size C 3. 000 3. 000
EACH 0. 000 0. 00
100. 00000 3. 000 300. 00
0085 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0.00
0090 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0095 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 4.000 4. 000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 4.000 4, 000. 00
0100 630- 80360 *Drum Channel i zi ng Devi ce 35. 000 25. 000
EACH 0. 000 0. 00
35. 00000 25. 000 875. 00
0105 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 630-80380 *Traffic Cone 312. 000 312. 000
EACH 0. 000 0. 00

12. 00000 312. 000 3,744.00



CONTI D C17395 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17395-BI D ESTI MATE RUN 07/ 07/ 2011
PRQIECT: BRR600- 353 ESTI MATE NO 0010 09: 16: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 2.000
(Tenporary)
EACH 0. 000 0. 00
7,500. 00000 2.000 15, 000. 00
0120 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700- 70060 F/' A Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 284, 056.50 $ 0.00% 178, 806. 50
CAT NOO300 STRUCTURES E-17-HD
0160 202- 00503 Renoval of Portions of Present Structure 15. 000 15. 000
SY 0. 000 0. 00
400. 00000 15. 000 6, 000. 00
0165 210- 00500 *Rebuil d Portions of Present Structure 3. 000 3. 000
EACH 0. 000 0. 00
5, 500. 00000 3. 000 16, 500. 00



CONTI D: C17395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17395-BI D ESTI MATE RUN 07/ 07/ 2011
PRQJECT: BRR600- 353 ESTI MATE NO. 0010 09: 16: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES E-17-HD
0170 509- 08100 Provi de Tenporary Support 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0175 515- 00400 Concrete Seal er 20. 000 5. 000
Sy 0. 000 0. 00
9. 00000 5. 000 45. 00
0180 601- 06150 Concrete (Patching) 138. 000 138. 000
SF 0. 000 0. 00
60. 00000 138. 000 8, 280. 00
0185 602-00020 Rei nforcing Steel (Epoxy Coated) 500. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 56, 960. 00 $ 0.00$ 55, 825. 00
CAT NO0301 STRUCTURES E- 16- MR/ MB
0056 630- 00003 Uni forned Traffic Control 134. 500 134. 500
HOUR 0. 000 0. 00
50. 39405 134. 500 6, 778. 00
0190 202-00425 Renoval of Bridge Railing 37.500 37.500
LF 0. 000 0. 00
45. 00000 37.500 1, 687.50
0195 202- 00504 Renoval of Expansion Device 224. 000 224. 000
LF 0. 000 0. 00
160. 00000 224.000 35, 840. 00
0200 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 5. 000 5. 000
TON 0. 000 0. 00
300. 00000 5. 000 1, 500. 00
0201 403- 33842 Hot M x Asphalt (Grading S) (100) (PG 64-22) Asphalt 1, 400. 000 1, 400. 000
taper paving and renoval
Sy 0. 000 0. 00
33. 13709 1, 400. 000 46, 391. 93
0203 403- 33842 Hot M x Asphalt (Grading S) (100) (PG 64-22) 840. 000 840. 000
Sy 0. 000 0. 00
33. 14000 840. 000 27, 837. 60



CONTI D C17395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17395-BI D ESTI MATE RUN 07/ 07/ 2011
PRQIECT: BRR600- 353 ESTI MATE NO 0010 09: 16: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES E- 16- MR/ M5

0205 509- 00000 *Structural Steel 3, 300. 000 3, 300. 000
LB 0. 000 0. 00
3. 50000 3, 300. 000 11, 550. 00
0210 509-08120 *Tenporary Bridge Deck 980. 000 980. 000
SF 0. 000 0. 00
100. 00000 980. 000 98, 000. 00
0215 515- 00400 Concrete Seal er 123. 000 123. 000
Sy 0. 000 0. 00
9. 00000 123. 000 1,107. 00
0220 518-01012 *Bri dge Expansion Device (0-12 Inch) 168. 000 168. 000
LF 0. 000 0. 00
2, 000. 00000 168. 000 336, 000. 00
0220 MATERI AL ALLOMNCE Expansi on Devi ces 0. 000
LF 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0225 518-01018 *Bri dge Expansion Device (0-18 Inch) 56. 000 56. 000
LF 0. 000 0. 00
3, 500. 00000 56. 000 196, 000. 00
0225 MATERI AL ALLOWANCE Expansi on Device 0-18 0. 000
LF 0. 000 0. 00
2, 473. 00000 0. 000 0. 00
0230 601- 06100 Concrete (Patching) 43. 000 43. 000
(% 0. 000 0. 00
1, 500. 00000 43. 000 64, 500. 00
0235 601-40301 Structural Concrete Coating 434.000 434.000
SF 0. 000 0. 00
2.50000 434. 000 1, 085. 00
0240 602-00020 Rei nforcing Steel (Epoxy Coated) 4,268. 000 4,268. 000
LB 0. 000 0. 00
2. 00000 4, 268. 000 8, 536. 00
0245 606- 10400 Bridge Rail Type 4 37. 500 37. 500
LF 0. 000 0. 00

225. 00000 37. 500 8, 437.50



CONTI D: C17395 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17395-BI D ESTI MATE RUN 07/ 07/ 2011
PRQIECT: BRR600- 353 ESTI MATE NO 0010 09: 16: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0301 STRUCTURES E- 16- MR/ MB
0246 700- 70034 *FIA 6, 346. 400 6, 346. 400
F A 0. 000 0. 00
1. 00000 6, 346. 400 6, 346. 40
CAT 0301 CURRENT AMI  $ 851,596.93 $ 0.00$ 851, 596. 93
CAT NO0302 STRUCTURES F-16-CY
0250 202-04003 *Cl ean Culvert (Special) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0251 211- 03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
1, 072. 12000 1. 000 1,072.12
0255 601- 03000 Concrete Cass D 61. 000 61. 000
(& 0. 000 0. 00
400. 00000 61. 000 24, 400. 00
0260 602- 00000 Rei nforcing Steel 1, 674. 000 1, 674. 000
LB 0. 000 0. 00
3. 50000 1, 674. 000 5, 859. 00
CAT 0302 CURRENT AMI  $ 49,331.12 % 0.00$ 49, 331. 12
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0265 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 600. 00 $ 0.00$ 0.00

PRQJIECT TOTAL CURRENT AMI $ 1,242,544.55$%

0.00$% 1,135,559.55



